DATE:

SUBJECT:
LOCATION:
POLLUTANT:
OCCURANCE DATE:

ENVIRONMENTAL MEDIA AFFECTED:

SEVERITY:
CATEGORY:
SOURCE:

REGION:
0.5.C.
LATEST POLREP:

REMARKS

I. SITUATION

OCTOBER 27, 1986

POLREP#15, SOUTH BANK ASBESTOS SITE
NASHUA, NEW HAMPSHIRE

ASBESTOS

UNKNOWN

GROUND, WATER, AIR l, "
POTENTIAL MAJOR

DUMPING SDMS DocID
JOHNS-MANVILLE CORPORATION
NASHUA, NEW HAMPSHIRE

E.P.A., REGION I (617)861-6700
U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
POLREP #14,

Ml

271330

OCTOBER 20, 1986

* RETAINING WALL CONSTRUCTION CONTINUED THROUGHOUT THE WEEK

WITH APPROXIMATELY

80% OF THE WALL AND 395% OF

TRENCH

EXCAVATION AND PREPARATION COMPLETED BY 10-25-86.

* ON OCTOBER 21,

1986,

THE SUBCONTRACT FOR PROVIDING THE

REQUIRED SOIL MATERIALS AND HEAVY EQUIPMENT FOR FINAL
SLOPE OPERATIONS WAS AWARDED.

* ON OCTOBER
BEGAN.

22,

IT. ACTIONS

1986,

FINAL SLOPE COVERING OPERATIONS

CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES

*  MAINTAIN SITE SECURITY
*

RECEIVE DELIVERIES

OF FILL MATERIAL REQUIRED FOR

COMPLETION OF REMOVAL OPERATIONS
* COMPLETE CONSTRUCTION OF THE SLOPE RETAINING WALL
* CONTINUE PLACING GEO-TEXTILE FABRIC ON SLOPE

IITI. FUTURE PLANS

* BEGIN SITE RESTORATION OPERATIONS



Iv.

FINANCIAL STATUS

CEILING OBLIGATION BALANCE
ERCS $1,018,000 671,126¢#% 346,874
T.A.T. 30,000 39,144 50,856
INTRAMURAL 50,000 20,019 29,981
* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 730,289
* TOTAL PROJECT BALANCE 519,711

$82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

ERCS THRU 10-25-86
T.A.T. THRU 10-25-86
INTRAMURAL THRU PAY PERIOD 02



